COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 08/ 2010

ESTI MATE SUMVARY 09: 43: 52
CONTI D: C17702 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN. 17702-BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 73.0 DAYS TIME ALLOW 12/30/201 FI XED COVPLETI ON DATI
SH 82 SHALE BLUFFS ROCKFALL PREVENTI ON PERCENT TI ME: 54. 48 ORI G TI ME ALLON 11/12/201 FI XED COVPLETI ON DATI

PRQJECT NO C 0821-090

SH 82 SHALE BLUFFS ROCKFALL PREVENTI ON

NAVE OF ROAD: 082A
PRQIECT COUNTI ES: Pl TKI N
CONTRACTOR:
ROCK SOLI D SOLUTI ONS CORPORATI ON PAY PER OD ENDI NG 10/ 30/ 2010 DATE TI ME STARTED 08/ 19/2010
195 LODGEPOLE Cl RCLE DATE LET 07/ 15/ 2010 DATE WORK BEGAN 08/ 19/ 2010
DATE AWARDED 07/ 27/ 2010 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 08/ 19/ 2010 DATE ACCEPTED
PARACHUTE CO 81635 970- 903- 3028 DATE NOTI CE TO PROCEED 08/ 19/ 2010
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMI: $ 1,211, 130.10 PARTI C PATI NG $ 1,150. 00 $ 0. 00
AWARD PROJECT AM: $ 767, 243. 50 NON- PARTI CI PATI NG 215, 213. 05 158, 263. 90
PERCENT COMPLETE: 17.86% TOTAL EARNI NGS 216, 363. 05 158, 263. 90
FUNDS AVAI LABLE: $ 994, 767. 05 STOCKPI LED MATERI ALS 468, 038. 97 468, 038. 97

CGROSS EARNI NGS 684, 402. 02 626, 302. 87
TOTAL CLAI MS: $ 0.00 RETAI NAGE -5,323.89 -4,075. 92

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 679, 078. 13 622, 226. 95

LI QUI DATED DANVAGES 0. 00 0. 00

AUTOPAY ADJUSTMENT 0. 00 0. 00

AMOUNT DUE 679, 078. 13 622, 226. 95

OTHER ADJUSTMENTS 0. 00 0. 00

pAMENT DE s 622,226.95

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17702 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17702-BI D ESTI MATE RUN 11/ 08/ 2010
PRQIECT: C 0821- 090 ESTI MATE NO 0002 09: 43: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 203-01510 BACKHOE 40. 000 0. 000
HOUR 23.000 3, 289. 00
143. 00000 23. 000 3, 289. 00
0010 203-01582 TRUCK ( DUMP) 80. 000 0. 000
HOUR 65. 000 5, 850. 00
90. 00000 65. 000 5, 850. 00
0015 203-01594 COVBI NATI ON LOADER 40. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0.00
0020 203-02300 ROCK SCALER 120. 000 21. 000
HOUR 87. 000 4,785. 00
55. 00000 108. 000 5, 940. 00
0025 203-02330 LABCRER 40. 000 8. 000
HOUR 8. 000 280. 00
35. 00000 16. 000 560. 00
0030 208-00002 ERGCSI ON LOG (12 | NCH) 60. 000 60. 000
LF 0. 000 0. 00
6. 25000 60. 000 375.00
0035 210-00520 *REBUI LD PORTI ONS OF PRESENT STRUCTURE 50. 000 0. 000
SY 0. 000 0. 00
185. 00000 0. 000 0.00
0040 211-01300 ROCK ANCHCOR 197. 000 44.000
EACH 153. 000 34, 425. 00
225. 00000 197. 000 44, 325. 00
0045 607-55031 MESH POST ( SPECI AL) 47.000 0. 000
EACH 47.000 62, 980. 00
1, 340. 00000 47.000 62, 980. 00
0050 607-55101 *CABLE NET (1/2 INCH 75, 000. 000 0. 000
SF 0. 000 0.00
9. 88000 0. 000 0.00
0050 MATERI AL ALLOMNCE CABLE NET 0. 000
SF 53, 500. 000 414, 625. 00

7. 75000 53, 500. 000 414, 625. 00



CONTI D: C17702 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17702-BID ESTI MATE RUN 11/ 08/ 2010
PRQJECT: C 0821-090 ESTI MATE NO. 0002 09: 43: 52

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0055 618-09040  ANCHOR TEST 6. 000 6. 000
EACH 0. 000 0.00
800. 00000 6. 000 4, 800. 00
0060 626-00000  NOBI LI ZATI ON 1. 000 0. 250
LS 0. 350 22, 400. 00
64, 000. 00000 0. 600 38, 400. 00
0065 630-00000 *FLAGA NG 650. 000 121. 500
HOUR 245. 000 7,105. 00
29. 00000 366. 500 10, 628. 50
0070 630-00007  *TRAFFI C CONTROL | NSPECTI ON 20. 000 0. 000
DAY 13. 000 3,367.00
259. 00000 13. 000 3, 367. 00
0075 630-00012  *TRAFFI C CONTROL MANAGEMENT 65. 000 11. 000
DAY 29. 000 13, 369. 00
461. 00000 40. 000 18, 440. 00
0080 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 4. 000 0. 500
EACH 0. 500 20. 00
40. 00000 1. 000 40. 00
0085 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 28. 000 6. 500
EACH 7.500 367. 50
49. 00000 14. 000 686. 00
0090 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE Q) 14. 000 7.000
EACH 0. 000 0.00
49. 00000 7.000 343. 00
0095 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 41. 000 20. 500
SF 0. 000 0.00
21. 00000 20. 500 430. 50
0100 630-80358  *ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROW PANEL (C 1. 000 0. 500
TYP
B EACH 0. 000 0.00
2, 606. 00000 0. 500 1, 303. 00
0105 630-80360  *DRUM CHANNELI ZI NG DEVI CE 20. 000 5. 000
EACH 0. 000 0.00
8. 80000 5. 000 44.00



CONTI D C17702 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17702-BI D ESTI MATE RUN 11/ 08/ 2010
PRQIECT: C 0821- 090 ESTI MATE NO 0002 09: 43: 52
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 630-80380 *TRAFFI C CONE 131. 000 41. 500
EACH 24. 000 26. 40
1.10000 65. 500 72.05
0115 630-85040 *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 1. 000 0. 500
TEMPCORARY)
( EACH 0. 000 0. 00
6, 380. 00000 0. 500 3, 190. 00
0120 700-70002 F/ A ANTI Cl PATED CMD 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0125 700-70010 F/ A M NOR CONTRACT REVI SI ONS 8, 160. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0130 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0135 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0140 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0145 700- 70080 F/ A FURNI SH OFFI CE SPACE 5, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0160 630-85006 | MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 1. 000 0. 500
TEMPCRARY) CO- 002
( EACH 0. 000 0.00
4, 300. 00000 0. 500 2,150. 00
0165 626-00100 MOBI LI ZATI ON (W THOUT AUTCPAY) CO 002 A-1 TRAFFIC 1. 000 1. 000
CONTRCL
LS 0. 000 0. 00
500. 00000 1. 000 500. 00
0170 900-00012 ADDED | TEM (FQOT)/ CO 002 ADDI TI ONAL TEMPORARY ROCKFALL 100. 000 100. 000
PROTECTI ON
LF 0. 000 0. 00

75. 00000 100. 000 7,500. 00



CONTI D: C17702 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17702-BI D ESTI MATE RUN 11/ 08/ 2010
PRQIECT: C 0821- 090 ESTI MATE NO 0002 09: 43: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS QrY TO DATE PERI OD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0175 700- 70035 F/ A CO- 002 ADDI TI ONAL EQUI PMENT COST DI FFERENCE 31, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0180 607-55100 W RE MESH CO- 003 71, 100. 000 0. 000
SF 0. 000 0. 00
1. 90000 0. 000 0.00
0180 MATERI AL ALLOMANCE W RE MESH 0. 000
SF 48, 599. 994 30, 913. 97
0. 63609 48, 599. 994 30, 913. 97
0180 MATERI AL ALLOMANCE W RE MESH 0. 000
SF 37,799. 879 22, 500. 00
0. 59524 37,799. 879 22,500. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0155 620-00020 SANI TARY FACI LI TY

CAT 0200 CURRENT AMI  $ 1,209, 980.10 $

2.000

575. 00000

CAT 0400 CURRENT AMI  $

PRQJIECT TOTAL CURRENT AMI $ 1,211,130.10$

626, 302. 87 $ 683, 252. 02

2.000

0. 000 0. 00

2.000 1, 150. 00
1, 150. 00 $ 0.00$ 1, 150. 00

626, 302. 87 $ 684, 402. 02



